

**SIDE LETTER N° 1 TO CONTRACT N° SR 05 IB EN 01**  
**Capacity Building of the Directorate for Water**

Between the implementing authority of Serbia (hereinafter referred to as the “Beneficiary Country”) represented by project leader **Mr. Nikola Marjanovic** of the one part,

and

the implementing authority of of the **Federal Ministry for the Environment, Nature Conservation and Nuclear Safety/BMU** (hereinafter referred to as the “Member State”) represented by project leader **Mr. Heinz-Jochen Poremski, senior officer of the Central and Eastern Europe and NIS Co-operation unit**

Both twinning partners have agreed the following:

**Reasons for change: STE not available**

THE FOLLOWING CHANGES HAVE BEEN AGREED:

The following provisions of Contract SR 05 IB EN 01 are hereby amended as follows:

Budget Section 04 RTA Support

The selection meeting for the RTA assistants took place on 3<sup>rd</sup> and 4<sup>th</sup> May. The two selected candidates were not available at the beginning of the project. Therefore two reserved candidates have been chosen:

Ms. Ivana Ivković

Ms. Jovana Nastasijevic.

The CVs are attached.

Activity 0.2: Kick-off meeting (15 / 16 June 2006)

Mr Kessler is not available for the kick-off meeting. Instead, Mr Seel is introduced to this activity. As his participation is planned already for future activities, his CV is already included in the Twinning Contract.

No budgetary changes result from this replacement.

**Cumulative modifications notified**

(amended as described in the budget breakdown annexed to the Side Letter)

The aggregate amount of the modifications notified, by applying the principle of the flexibility, to date is 00\_, and the modifications are spread as follows:

<b>Notification No.</b>	<b>Amount</b>	<b>Date of latest notification (entry into effect)</b>	<b>% of total budget</b>	<b>TOTAL</b>
1	0		0	0
<b>Grand Total</b>				

<b>Original Contingency (Provision for changes)</b>	<b>Actual Contingency (Provision for changes)</b>	<b>Final Amount of Savings (Surplus Value)</b>
53.658,31	53.658,31	0

All other terms and conditions of the Contract and its previous Side Letter(s)/ addendum(a) remain unchanged.

**For the Implementing organisation of the Candidate Country Project Leader\***

Name Nikola Marjanovic

Signature

Date

**For the Implementing Organisation of the Member State RTA (authorized by Project Leader)**

Name Claus Heuberger

Signature

Date

---

\* Signature required depending on type of change – please refer to table “Procedures for Changes in Twinning Contracts”